



Inland Fisheries Ireland
Indicative timelines for existing policy reviews

Policy Requirement Identified		Publish Dates/	Pike Policy - Review	Trout Policy- Review	Bass Policy -Review	Action By
Establish Policy Group		Announcement - July 16	Jul-16	Jul-16	Jan-17	CEO
IFI Policy Group Meeting	Public Scoping Consultation Staff Input - scoping consultation Terms of Reference provided Request Scientific/Expert Inputs/Managers	Once consultation closes	Jul-16	Jul-16	Jan-17	Policy Group
		On launching consultation	July/Aug 2016 - 6 weeks	July/Aug 2016 - 6 Weeks	Jan - Feb 2017 - 6 Weeks	Policy Group
			Jul-16	Jul-16	Jan-17	Policy Group
Draft Policy - Ver 1			Jul-16	Jul-16	Jan-17	Policy Group
IFI SMT Review Draft Policy - Ver 2			Jan/Feb 2017	Jan/Feb 2017	Mar-17	Policy Group
IFI Board Review Draft Policy - Ver 3			End Feb 2017	End Feb 2017	End Mar 17	SMT Policy Group
DCENR advice Draft Policy - Ver 4			Mid Mar 2017	Mid Mar 2017	Apr-17	IFI Board Policy Group
IFI SMT Review	NIFF Consultation Statutory Consultation Public Consultation		End Mar 2017	End Mar 2017	Apr-17	DCENR Policy Group
			Apr-17	Apr-17	May-17	Policy Group
			Apr-17	Apr-17	May-17	Policy Group
Draft Policy - Ver 5			Apr-17	Apr-17	May-17	Policy Group
IFI Board Review Draft Policy - Ver 6			April/May 17 - 6 weeks	April/May 17 - 6 weeks	May - Jun 17 - 6 weeks	Policy Group
Draft Policy - Ver 5			Jun-17	Jun-17	Jul-17	Policy Group
IFI Board Review Draft Policy - Ver 6			Jun-17	Jun-17	Jul-17	IFI Board Policy Group
Release Policy	Within 12 weeks of Public Consultation	End July 2017	End July 2017	End July 2017	Aug-17	IFI Board